
 
 
 
 
 

 
This Week – Ongoing Work – 9/22/08 through 9/26/08 
 
• An exhibits contractor continues the installation of image panels and historic artifacts and in the CVC Exhibition 

Hall.  The Wall of Aspirations will house more than 40 historic documents at any one time. 
• Plaster workers continue restoration work on the plaster model of the Statue of Freedom in Emancipation Hall.   
• Crews continue to clean the stone floors throughout the CVC.  Follow-on crews continue applications of a stone 

sealant that provides protection to the stone while giving it a non-slip surface. 
• Technicians continue to fine-tune the audio-visual systems in the Congressional Auditorium and the North and South 

Orientation Theaters. 
• Throughout the CVC, technicians continue final acceptance testing on the facility’s complex fire and life-safety 

systems.   
• Painters, carpenters, plumbers, masons, electricians, metal workers, cleaning crews and other professionals continue 

to address punch-list items throughout the facility. 
• Workers have applied a second waterproofing membrane around the two skylights above Emancipation Hall.  A thin 

pool of water will slowly revolve around a field of black granite once the water features are operational early this fall. 
• Rigging crews will continue to move statues into the CVC.  A total of 16 statues have now been relocated from the 

Capitol to the CVC. 

 

United States Capitol Visitor Center 
Weekly Construction Summary 

Prepared by the Capitol Visitor Center Project Office, Architect of the Capitol      September 22, 2008 

Landscape crews have completed most of the tree and shrub plantings along the CVC entrances as the facility nears its opening date of Dec. 2, 2008. 



Next Week – 9/29/08 – 10/3/08 
 
• Technicians will continue the final testing process for 

the CVC’s complex fire and life-safety systems.   
• Punchlist work will continue throughout interior 

spaces as crews work on millwork, wall stone, floor 
stone, grout lines, painted surfaces, ceiling panels, 
plaster work, doors, and other finish materials. 

• An exhibit contractor will continue the installation of 
historic artifacts into the CVC Exhibition Hall. 

• Masons will continue grout work and other stone 
detail work at the Rotunda and Gallery levels in the 
East Front of the Capitol while stone floors are 
sealed with a protective, non-slip coating.  

• Metal workers may resume installing interior 
bronze handrails along the south staircase in the 
East Front Extension.  

• Crews will continue installation of the terrazzo 
floor for the tunnel to the Library of Congress. 

• Waterproofing work is expected to be completed around the large skylights above Emancipation Hall. 
• Outside, landscape crews will continue restoration of the grounds as the CVC construction fences are removed. 

For additional information about the CVC project, contact the CVC Marketing and Communications Director, Tom Fontana, at tfontana@aoc.gov 
or visit the project web site at www.aoc.gov.  Be sure to click on the “Capitol Visitor Center” link on the homepage. 

A close-up view of one of six scale models of the Capitol campus inside the CVC Exhibition Hall shows how the Capitol appeared from the west 
in the early 1900s.   Along with the expanded Capitol, the Russell Senate Office Building (left) and the Cannon House Office Building also appear. 

Inside the CVC Exhibition Hall, an exhibit contractor has 
completed the installation of 20 historic images that highlight the 
Capitol as “The Nation’s Stage.”  The photographs depict 
ceremonies, state funerals, inaugurations, marches, protests, 
celebrations and other events that occur at the Capitol. 


